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1. INTRODUCTION 
The Commission, in accordance with Article 6 of Council Decision 2004/512/EC of 8 June 
2004 establishing the Visa Information System
1, herewith submits to the Council and the 
European Parliament the seventh progress report on the development of the Visa Information 
System (VIS)
2. The report covers the work carried out by the Commission between January 
and December 2010.  
2. LEGAL FRAMEWORK FOR THE VIS 
On 5 April 2010, the Visa Code
3 became applicable. The Visa Code repealed the Common 
Consular Instructions, which had been previously amended in order to establish a legal 
framework for the collection of biometric identifiers. The Visa Code also includes provisions 
on the organisation of the reception and processing of visa applications. 
On 4 May 2010, the Commission adopted a Security Plan for the operation of the Visa 
Information System
4. This Decision shall become applicable as of the date determined by the 
Commission in accordance with Article 48(1) of Regulation (EC) No 767/2008, i.e. the date 
that VIS will start operations, and shall expire when the Management Authority takes up its 
responsibilities. 
No other legal instruments concerning the VIS were adopted in 2010. 
3. PROGRESS DURING THE PERIOD UNDER REVIEW 
3.1.  Development of the Central System  
Work towards the successful completion of the System Solutions Tests (SST) – the second of 
four major test campaigns of the central system – continued in the first half of the reporting 
period. Extensive discussions took place with Member States on the corrective measures 
proposed by the Main Development contractor (MDC) at the end of 2009, when it became 
clear that the contractor was unable to meet all original requirements of the Service Level 
Agreement (SLA) during SST. A revised SLA was agreed in June 2010 and ensures that 
operations can begin as planned and be sustained until the completion of the regional 
deployment.  
The specifications defining the communication between Member States and VIS were adapted 
on some individual aspects following the tests carried out so far. The Interface Control 
Document (ICD) 1.85 was released in March 2010, implementing agreements with Member 
States on search services. After minor updates the final version 1.87 was delivered to the 
Member States in September 2010. These are the technical specifications used by Member 
                                                 
1  OJ L 213 of 15.6.2004, p. 5. 
2  For the sixth report, see the Report from the Commission to the Council and European Parliament on 
the development of the Visa Information System (VIS) in 2009, COM(2010) 588 final of 22.10.2010. 
3  Regulation (EC) No 810/2009 of the European Parliament and of the Council of 13 July 2009 
establishing a Community Code on Visas (Visa Code) (OJ L 243 of 15 September 2008, p. 1.) 
4  Commission Decision 2010/260/EU of 4 May 2010 on the Security Plan for the operation of the Visa 
Information System (OJ L 112 of 5 May 2010, p.25)  
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States to develop their own national systems in order to be able to connect to the VIS. The 
Detailed Technical Specifications (DTS) version 1.46 was delivered in March 2010. The final 
version 1.48 was made available to the Member States in September 2010. 
Following the successful completion of the SST, testing of the system with the involvement of 
Member States began in August 2010 and was still ongoing as of the end of the reporting 
period. Due to this shift in the planning of tests, the December 2010 target date for the start of 
operations of the VIS could no longer hold. A revised schedule leading to the start of 
operations in June 2011 was communicated to the JHA Council on 7 October 2010 and to the 
European Parliament
5 (see section 3.6). 
3.2.  Development of the Biometric Matching System (BMS)  
The development of the BMS, which will provide fingerprint matching services to the VIS, 
was completed in 2010 with the close of the Provisional System Acceptance Tests (PSAT). 
Throughout the reporting period the system has been supporting the VIS SST and Operational 
System Tests (OST) without encountering any issues. Member States continued to use the 
software kits provided by the BMS contractor in their fingerprint capturing devices. Some 
Member States significantly improved fingerprint quality as a result of pilot projects in 
consulates. After the final tests with the operations team, scheduled for May 2011, have been 
completed, the system will be ready to be operated and to go-live.  
3.3.  VIS Mail communication mechanism  
Significant progress was achieved throughout 2010 with the testing and connection of 
Member States to the VIS Mail communications mechanism and only a few Schengen 
countries still need to be tested. Additional features to the Central Mail Relay were 
implemented during this reporting period (statistics and reporting, advanced anti-virus 
capability). For the most part, VIS Mail Expert Group participants agreed that the mechanism 
had been sufficiently tested and proved to be operational in accordance with the basic 
requirements.  
During this reporting period, a significant amount of time and effort in this group was spent 
on the drafting of the specifications for VIS Mail Phase 2. In this phase, which will start two 
years after the start of VIS operations, VIS Mail will incorporate the functionality of the 
Schengen Consultation Network and as such, the drafting of the related specifications is 
complex and time-consuming. However, good progress has been made and the drafting is 
expected to finish according to schedule.  
3.4.  Site Preparations and Network 
Throughout 2010, staff members at the Central Unit and Backup Central Unit in Strasbourg 
and Salzburg respectively, were trained on the use and maintenance of VIS. Bulgaria was 
connected to the sTESTA network during 2010, while work in Romania progressed. The main 
activities related to the network during the reporting period were (a) to secure the operations 
of the optional "failover mechanism" from the primary site to the backup site and (b) to test 
the VIS Mail Relay (see section 3.3). The “failover mechanism” allows Member States with a 
backup national system to ensure the continuity of operations in case the national system fails. 
                                                 
5  Letter from Commissioner Malmström to Mr Lopez Aguilar, Chairman of the LIBE Committee (EP), 
12 October 2010.  
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The "failover exercise" was successfully completed in three Member States in 2010, bringing 
the total number to eight. The exercise will continue for those Member States that are 
interested in implementing this solution.  
3.5.  Member States' National Planning 
Apart from the availability of the central VIS, the key dependency for the system becoming 
operational is the progress of national projects. The state of progress varies between the 
Member States, due to different circumstances at national level.  
Through the monthly reporting mechanism developed in the framework of the Friends of the 
VIS (see section 6), all Member States consistently reported their progress as being on time to 
achieve the targeted milestones.  
As regards compliance testing with Member States and development of most national 
systems, the VIS project made further progress during the reporting period. By the end of the 
reporting period, 23 out of 25 current Member States and Schengen countries had completed 
their compliance tests as initially planned.
6 Compliance tests remain to be executed only by a 
few participating countries which have been allocated slots for this purpose in the first part of 
2011. 
While the information communicated by Member States indicated that all national systems 
would be fully developed by the time the central system is delivered, a number of 
uncertainties regularly appeared during the various reporting exercises (see section 5.2) 
concerning preparations both at consular and border levels. 
It should be noted that one Member State which had encountered serious contractual 
difficulties in 2009 was finally able to start developing its national system in 2010. 
Compliance testing for this Member State was foreseen in January 2011. 
In order to assess the consular preparations in the first region of deployment (North Africa), a 
mission was organised to Cairo in December 2010. The purpose of the mission was to obtain 
"on-site" information about the level of preparedness in Member State consulates, especially 
as regards their capacity to collect and transmit biometric data of visa applicants to the VIS. 
During the visit the Presidency and the Commission met with Member States in a Local 
Schengen Cooperation meeting and took the opportunity to visit local consular installations. It 
appeared that technical training sessions and communication efforts need to be intensified. 
For this reason, missions of this type will be further organised in 2011 in other cities 
throughout North Africa. 
3.6.  Rescheduling the VIS 
The late yet successful completion of the System Solutions Test inevitably led the 
Commission and Member States to reassess the global project schedule. This exercise was 
carried out on the basis of a realistic assessment of both the ability of the Commission's 
contractor to deliver the central system and the readiness of Member States to prepare their 
national deployment at consulates and external borders. It also includes some margin in case 
new, unforeseen issues arise. 
                                                 
6  Liechtenstein had also technically completed its compliance tests, but does not yet apply the Schengen 
acquis.  
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After a presentation to the National Project Managers (24 June 2010), the Friends of the VIS 
(7 July 2010) and during a meeting of the Strategic Committee on Immigration, Frontiers and 
Asylum (22 July 2010), the following new global schedule was communicated to the JHA 
Council on 7 October 2010 and to the European Parliament
7: 
•  Operational System Tests (OST): 23 August 2010 – 14 February 2011 
•  Provisional System Acceptance Tests (PSAT): 23 March 2011 – 15 June 2011  
•  Central system readiness for operations: 24 June 2011. 
At the end of the reporting period, the project is in line with the new global schedule. 
4. INFORMATION CAMPAIGN 
A contract between the Commission and a contractor specialising in information and 
communication was signed on 20 December 2010 to carry out the design and printing of 
information material for the VIS. The external contractor, in cooperation with the 
Commission, will design, print and translate leaflets, posters and other information material to 
be used by Member States and the Commission for relevant purposes prior to the start of 
operations of the VIS and thereafter. Member States will be consulted on the text and design 
of the materials at critical stages. This is planned for the first half of 2011. 
5. PROJECT MANAGEMENT 
5.1.  Planning and budget 
The total available commitment appropriations for the VIS in 2010 amounted to 
€ 30,3 million. Due to the delays encountered during the SST, parts of the project activities 
originally planned for 2010 were postponed to 2011, resulting in a corresponding shift of 
commitments: 63,06%  of the total VIS appropriations were committed and 85,10%  of 
payment appropriations had been paid by the end of the reporting period. The budget line for 
the VIS is 18.02.05. 
VIS Commitment and Payment appropriations 2010 
Available 
commitment 
appropriations 
Consumed Total 
% 
Available 
payment 
appropriations 
Consumed Total  % 
€ 30.327.909,00  € 19.124.611,00  63,06%  € 27.619.392,52  € 23.503.936,08  85,10% 
A recovery order for the contractual penalties of € 7.6 million for the delays incurred by the 
SST in 2009 was issued in March 2010. 
                                                 
7  Letter from Commissioner Malmström to Mr Lopez Aguilar, Chairman of the LIBE Committee (EP), 
12 October 2010.  
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5.2. Risk  management 
The methodology for risk management remained unchanged during the reporting period. Each 
month the Commission identifies the most important risks in the project (at central and 
national level) and presents them to Member States at the monthly VIS National Project 
Managers' meetings. In this task, the Commission is assisted by its Quality Assurance 
contractor. 
As in the previous year, risks were also discussed in the context of the Friends of the VIS. The 
Commission worked together with the Presidency to assess the main risks and to categorise 
them according to their impact on the project. Actions are identified for each risk in order to 
mitigate them. The Commission also maintains a high-level register and follows up the 
implementation of actions.  
At the end of 2010, the most critical risks identified were the following: (i) delay in 
completing the Operational System Tests according to the revised schedule, (ii) Member 
States' preparations for their participation in the Provisional System Acceptance Tests, (iii) 
Delays in some Member States with consular and border preparations for the start of 
operations and (iv) delays in Operational Management preparations. For all risks, mitigation 
actions are identified and the Commission, Member States, and the Main Development 
Contractor work closely together to limit the impact of these risks on the overall project.  
6. FRIENDS OF THE VIS  
The Friends of the VIS met seven times during the reporting period – three times under the 
Spanish Presidency (2010/I) and four times under the Belgian Presidency (2010/II). The high-
level informal meetings provided a forum in which discussions could be held transparently on 
all VIS-related matters. The agenda was set by the Presidency in coordination with the 
Commission and the General Secretariat of the Council. The topics generally included an 
update by the Commission on the VIS state of play, results from the reporting mechanism on 
national progress and a report on risks. 
In the first half of 2010, Member States were requested to send updated replies to a 
questionnaire prior to each meeting of the Friends of the VIS. The questions covered general 
technical preparation concerning the development of their national system, consular 
preparations for rollout in the first regions and border preparations in relation to checks 
against the VIS with and without biometric verification. More specific questions on training 
and other milestones were also included in the questionnaire. However, several Member 
States did not provide clear dates for achieving the specific milestones, which did not allow 
the Presidency and the Commission to have a complete picture of progress in all Member 
States. 
Therefore, an updated questionnaire was introduced in the second half of 2010, focusing 
exclusively on the first region of deployment and external border crossing points. Again, 
replies received were sometimes unclear, especially as regards border preparations. 
Consequently, at the end of the reporting period, the Presidency requested Member States to 
submit national border deployment plans, allowing for thorough monitoring of the situation at 
each Member State's external border crossing points. This time, results were more 
satisfactory. The incoming Presidency has decided to continue using this reporting 
mechanism in 2011.   
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7. CONCLUSION 
The year was characterised by the successful completion of the second major testing phase of 
the central system (the SST) and the start of the third phase (the OST) involving seven 
Member States. 
At national level, most Member States have made significant progress with the development 
of their national systems throughout the year. At the end of the reporting period, all countries 
report that they will be ready to connect to the VIS by June 2011. Intensive monitoring will 
therefore continue in 2011 as well as "on-site" visits to consular posts in the first region of 
deployment to monitor the administrative preparations by Member States. 
A new global schedule was presented to the JHA Council in October 2010, which foresees the 
technical readiness of the VIS for starting operations in June 2011. All stakeholders in the 
project have reiterated their commitment to working closely together towards the entry into 
operation of the VIS and to addressing the risks outlined in section 5.2. 
In parallel, the Commission has informed the LIBE Committee of the European Parliament on 
a regular basis regarding the development and state of play of the VIS project and will 
continue to do so in the future.  
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8. ANNEX: VIS WORKING GROUPS 
8.1. SISVIS  Committee 
There were no meetings of the SISVIS Committee in the VIS formation
8 in 2010. The 
Committee will remain responsible for VIS-related comitology work in 2011.  
8.2.  VIS National Project Managers (NPM) meetings 
During the reporting period, ten expert group meetings for the Member States’ National 
Project Managers (NPM) were organised by Commission services in order to discuss the 
status of the VIS project, detailed technical issues, planning issues, risks and activities at 
central and national project levels.  
8.3.  Test Advisory Group (TAG) 
The TAG, an advisory working group of the SISVIS Committee (VIS formation) met quite 
frequently or held conference calls during the reporting period due to the intensive testing 
activities. The TAG ensures that a structured process is used to address and resolve testing-
related issues and advises on the completion of VIS testing campaigns. The group's 
participants make recommendations on the testing of VIS during all test phases, especially 
those in which Member States participate directly.  
8.4.  VIS Mail Expert Group (VIS MEG) 
The group met on a monthly basis throughout the reporting period with the aim to support the 
implementation of the VIS Mail communication mechanism.  
The work of the Commission and the Member States on VIS Mail is carried out in 
cooperation with the Network Contractor and is supported by the Support and Quality 
Assistance Contractor.  
                                                 
8  Set up by Article  51(1) of Regulation  (EC) No 1987/2006 of the European Parliament and of the 
Council of 20  December  2006 on the establishment, operation and use of the second generation 
Schengen Information System (SIS II). 